e Affected Milestones:

IAG Milestones (deliverables) that may be deleted:

Submit Draft Phase | Proposed IM/IRA Decision Document October 19, 1995
Submit Final Phase | Proposed IM/IRA Decision Document March 14, 1996
Submit Phase | IM/IRA Responsiveness Summary July 22, 1996
Submit Phase | Rinal IM/IRA Decision DOcument and
Final Responsiveness Summary October 17, 1996
Submit IM Design CD/RD Work Plan November 18, 1997
Submit Phase | IM/IRA Implementation Document July 22, 1997
Begin Phase | IM/IRA Construction June 24, 1998
Submit Draft Phase Il RFI/RI Work Plan - August 21, 1995
_ Submit Final Phase Il RFI/Rl Work Plan January 24, 1996
Submit Draft Phase Il RFI/Rl Work Report August 13, 1997
Submit Final Phase Il RFI/RI Work Report January 16, 1998

IAG Milestones (deliverables) that may be deleted or greatly decreased in

scope:

Submit Draft Phase 1| CMD/FS Report April 15, 1998
Submit Final Phase 1l CMS/FS Report October 9, 1998
Submit Draft Phase Il PP October 9, 1998
Submit Final Phase Il PP January 21, 1999
Submit Phse Il Responsiveness Summary May 25, 1999
Submit Final Phase Il Responsiveness Summary August 20, 1999
Submit Draft Phase || CAD/FAD August 20, 1999
Submit Final Phase Il CAD/FAD November 19, 1999
Submit CD/RD Work Plan November 19, 1999
Submit Draft Title I Design Plans July 21, 2000
Submit Finai Title 1l Design Plans October 19, 2000
Begin Phase || CA/RA Construction May 24, 2001

*Revised deliverables:
Submit Combined Phases RFI/RI Report ' Approximately Nov. 1994

eStart and finish dates on Fieldwork:
15-FEB-94 20-APR-94

eDate the combined Phases RFI/Ri Report will be sumitted:
Approximately November 1994

eDate the proposed Draft Technical Memo will be submitted:
Approximately August 30, 1993
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